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2009-CH-030 Route 138 1R

Resurfacing of Main Rd./Route 138, including curbing, sidewalks, and drainage 
and guardrail improvements, from John Street to the Massachusetts State Line 
(2.3 miles) 2,840,558

Under 
Construction 03/2009 09/2009 48.7% D'Ambra Construction

2009-CH-041 Stormdrain Retrofit - Outfall W-6
Construction of stormwater treatment pond at interchange of Route 6 and Killingly 
St./Route 128. 917,944

Under 
Construction 04/2009 10/2009 31.6% J.H. Lynch & Sons

2009-CT-026 Statewide Striping - North

Application of striping on State roadways in Burrillville, Central Falls, Cumberland,
Glocester, Lincoln, North Providence, North Smithfield, Pawtucket, Smithfield and 
Woonsocket. 1,811,221

Under 
Construction 04/2009 11/2010 9.5% Traffic Markings

2009-CT-027 Statewide Striping - East Bay

Application of striping on State roadways in Barrington, Bristol, East Providence, 
Little Compton, Middletown, Newport, Portsmouth, Providence, Tiverton and 
Warren. 1,695,756

Under 
Construction 04/2009 11/2010 9.5% Traffic Markings

2009-CH-029 Warren Avenue Revetment

Construction of a 400-foot rocky seawall along the shoreline of the Seekonk 
River, salt marsh mitigation, installation of a stone dust river walk and 
landscaping on the adjacent Warren Avenue project in East Providence. 425,170

Under 
Construction 04/2009 11/2009 25.1% Sumco Eco 

2009-CH-046 Statewide Drainage C-1

Involved various drainage improvements in the following communities: Hopkinton 
(Mechanic St.), Johnston (Winsor Ave. at Hawkins Pond), North Smithfield 
(Greenville Rd.), and West Greenwich (Escoheag Hill Rd.). 568,032

Under 
Construction 04/2009 09/2009 35.3% R. P.Ianuccillo & Sons

2009-CH-052
ADA - Improvements to Bristol Ferry 
Rd.

Installation of new sidewalks and curbing on Bristol Ferry Road from West Main 
Road/Route 114 to Boyd's Lane. Includes Intersection improvements and new 
traffic signals with pedestrian signals. 1,695,877

Under 
Construction 05/2009 11/2009 21.3% Narragansett Improvement

2009-CT-015 CCVE/RVD Design

Installation of radar-based vehicle detectors, at same location  as existing traffic 
cameras, to collect data on traffic volume, speeds. The new detectors provide 
alerts to TMC operators to announce increasing traffic congestion. Technology 
will allow RIDOT to post travel time on electronic message signs (40 locations) 505,203

Under 
Construction 05/2009 06/2010 10.0% Arden Engineering

2009-CT-045 Traffic Monitoring Stations

Installation of radar-based vehicle detectors in several locations to collect data on 
traffic volume, speed, and vehicle classification used for annual reporting 
requirements and TMC traffic flow maps (37 stations plus 6 stations for vehicle 
classifications.) 1,052,724

Under 
Construction 05/2009 06/2010 10.2% Arden Engineering

2009-CM-040
Statewide Guardrail Repl./Repair 
2009 Replacement and repair of rusted, damaged and/or substandard guardrail 1,199,796

Under 
Construction 05/2009 03/2011 5.2% Cosco Inc.
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2009-CH-004
1R Highway Improvements to West 
Main Rd

Resurfacing of West Main Road from Coddington Highway to John Kesson Lane. 
Includes removal of existing concrete median markers; curbing and sidewalk 
replacement; new signage and pavement markings; replacement and/or addition 
of traffic signal and pedestrian signal equipment; and traffic signal 
interconnection. 6,048,527

Under 
Construction 05/2009 10/2010 6.5% D'Ambra Construction

2009-CH-039 Resurfacing Route 246
Resurfacing of Old Louisquisset Pike/Route 246 from Breakneck Hill Rd./Route 
123 to Route 116/Route 146 interchange (2.3 miles). 1,686,602

Under 
Construction 05/2009 09/2009 26.9% Cardi Corp.

2009-CH-051 Resurfacing Ocean and Shore Rds.

Resurfacing of two sections of Ocean Rd. in from Narragansett Town Beach to 
Point Judith, Narragansett (3.7 miles), and Shore Road from Post Road to Ocean 
View Highway in Westerly (4.5 miles). 3,003,428

Under 
Construction 05/2009 10/2009 19.5% J.H. Lynch & Sons

2009-CL-013 Route 1 Median Landscaping

This project is the final phase of a Safety Improvement Project.  Project includes 
excavating planting beds, placing loam and installing new planting material in 
select locations in the U.S. Route 1 median between Mooresfield Road and the 
Oliver Stedman Government Center. Contract includes two-year mowing and 
maintenance agreement. 156,982

Under 
Construction 06/2009 11/2009 0.0% MON Landscaping Co.

2009-CT-064 I -95 Signing Project C-1

Replacement of signage on I-95 at Exits 6-8 (West Greenwich, East Greenwich, 
West Warwick, and Warwick), Exit 12B (Warwick), Exists 16-18 (Cranston and 
Providence), and Exit 29 (Pawtucket). Contract also includes signage on Route 
146 at Route 146A in North Smithfield. 3,001,224

Under 
Construction 05/2009 06/2010 5.3% Roadsafe Traffic Systems, Inc.

2009-CR-062 Rubberized Chip Sealing - 2009 Application of rubberized chip seal. 1,799,576
Under 
Construction 05/2009 09/2009 19.6% All States Asphalt

2009-CH-058 Statewide Drainage C-2
Drainage work at the intersection of Ten Rod Road/Rte 165 and Black Plain Rd in 
Exeter. 273,699

Under 
Construction 06/2009 09/2009 14.3% Rosciti Construction Co., LLC

2009-CH-037 1R Nate Whipple Highway C-1

Resurfacing of Nate Whipple Highway/Route 120, including curbing, sidewalk, 
guardrail, minor drainage work, and signal work from Diamond Hill Road/Route 
114 to Mendon Road/Route 122 (2.6 miles). 3,803,682

Under 
Construction 06/2009 11/2009 4.6% Fleet Construction
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2009-CM-025 Bridge Washing C - 11

Powerwashing of 65 of Rhode Island's 772 bridges to remove road salts, dirt and 
bird droppings. Includes: Burrillville, Charlestown, Cranston, East Greenwich, 
Exeter, Hopkinton, Johnston, Narragansett, North Kingstown, Richmond, South 
Kingstown, Warwick, West Greenwich, West Warwick, and Westerly. 461,518

Under 
Construction 06/2009 11/2009 4.6% Deangelo Bros.

2009-CH-055 1R Improvements to Route 44 C-3A

Resurfacing of Putnam Pike/Route 44, including drainage improvements and 
guardrail replacement, from Tourtellote Hill Rd. to RIDOT Maintenance Facility (2 
miles). 1,866,008

Under 
Construction 06/2009 08/2009 5.0% T. Miozzi Paving

2009-CB-044 Industrial Drive Bridge No. 882
Rehabilitation of Industrial Dr., including sidewalk repairs and resurfacing, which 
carries Industrial Dr. over the Moshassuck River. 2,300,000

Scheduled for 
Advertising TBD TBD TBA

2009-CB-047
Phase IV Imp Jamestown Bridge 
No. 800

Continued long-term preventative maintenance on the Jamestown-Verrazzano 
Bridge, which carries Route 138 over the West Passage of Narragansett Bay. 7,000,000

Scheduled for 
Advertising TBD TBD TBA

2009-CB-085 Wyoming Bridges #43 and #44
Rehabilitation of both Wyoming Bridges, which carry Bridge St. over the Wood 
River. 2,300,000

Scheduled for 
Advertising TBD TBD TBA

2009-CB-087
Dillons Corner Bridges/Peace Dale 
Stone Arch Bridge

 Rehabilitation of bridges at the Dillons Corner
Rotary in Narragansett. Work to consist of superstructure replacement of
Dillions Corner Bridge, which carries Route 1 over Kingstown Rd./Pt.
Judith Rd./Route 108 and of on-ramp over Pt. Judith Rd. from Pt. Judith
Rd. to Route 1 North. Contract also includes repairs to the Peace Dale
Stone Arch Bridge in South Kingstown.

8,500,000
Scheduled for 
Advertising TBD TBD TBA

2009-CH-009
Reconstruction of Hartford Avenue 
(Rt. 6A)

Reconstruction of Hartford Ave./Route 6A, including curbing, sidewalks, widening 
a portion to provide a center turn lane, a new drainage system, upgrading traffic 
signal systems, and installation of fiber optic connection, from the I-295 
interchange to Atwood Ave./Rte. 5 (0.7 miles) 5,300,000

Scheduled for 
Advertising TBD 12/2010 TBA

2009-CH-016 Downtown Providence ADA C-2

Repair sidewalks on Washington St. from Empire St. to Eddy St. and 
Westminster St. from Empire St. to 100 feet east of Mathewson St. (0.3 miles). 
Includes landscaping and installation of bike racks. 900,000

Scheduled for 
Advertising TBD TBD TBA

2009-CH-034
Stormdrain Retro Project BMP 
Monitoring

Project to review approximately 60 out of 130 storm water drainage systems, 
ponds, catch basins, etc. that were previously upgraded to meet Federal Best 
Management Practices, in accordance with State and Federal water quality 
regulations, for storm water runoff. Project will include inspection of drainage 
structures, cleaning and performance evaluation. 1,100,000

Scheduled for 
Advertising TBD TBD TBA

2009-CH-035 Safety Improvements to Route 101
Chip seal overlay of Hartford Pike/Route 101 from the Connecticut State line to 
Route 94 in Foster and Anan Wade Rd. to Route 102 in Scituate (4 miles). 1,300,000

Scheduled for 
Advertising TBD TBD TBA
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2009-CH-036 1R Improvements to Route 91 C-1

Resurfacing of Oak St./Westerly Bradford R./Route 91, including sidewalks, 
minor drainage improvements, water line installation and new signage, from 
Route 3 to Westerly Maintenance Facility (1.3 miles). 2,600,000

Scheduled for 
Advertising TBD 07/2010 TBA

2009-CH-042
1R Route 146/Wilbur Rd. Bridge 
No. 415

Resurfacing of Route 146, including guardrail replacement, joint repair, and minor 
alignment modifications, from Route 116 interchange to area of Sherman Ave. 
and Old Louisquisset Pike/Route 246 interchange. (1.1 miles). Project includes 
rehabilitation of Wilbur Road Bridge, including raising and replacing 
superstructure of bridge. 6,200,000

Scheduled for 
Advertising TBD TBD TBA

2009-CH-048 ADA Child St. and N. Main St. C-1
Installation of new sidewalks and curbing on North Main St. from Park St. to 
Wood St. and Child St. from Cutler St. to the East Bay Bike Path (0.2 miles). 600,000

Scheduled for 
Advertising TBD TBD TBA

2009-CH-059 Statewide Drainage C-3

Involves various drainage improvements in the following communities: Cranston 
(Pippin Orchard Rd.), Lincoln (River Rd./Rte. 126), and Narragansett (Bridgetown 
Rd.). 500,000

Scheduled for 
Advertising TBD TBD TBA

2009-CH-060 Rt. 138 Reclamation
Resurfacing of Kingstown Rd./Route 138 from Beaver River Rd. to 660 feet west 
of Route 112 (2 miles). 3,015,646

Pending 
Contract 
Award TBD 11/2009 TBA

2009-CH-069 1R Route 102 C-1

Resurfacing of Route 102 from Route 101 in Scituate to Old Plainfield Pike in 
Foster (7.4 miles), including drainage and guardrail improvements. RIDOT 
anticipates resurfacing an additional 10.8 miles from Old Plainfield Pike to Route 
3 in Exeter in the near future. 3,000,000

Scheduled for 
Advertising TBD TBD TBA

2009-CH-077 1R Diamond Hill Road

Resurfacing of Diamond Hill Rd./Rte. 114, including curbing, sidewalk, guardrail, 
minor drainage work, and signal work, from Social Street to Bound Road (2.2 
miles) 4,400,000

Scheduled for 
Advertising TBD TBD TBA

2009-CH-080 1R Colebrook Rd.
Resurfacing of Colebrook Rd., including replacement of drainage system, from 
Long Highway to Route 179 (1.7 miles). 1,600,000

Scheduled for 
Advertising TBD TBD TBA
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2009-CH-081 1R High St./Diamond Hill Rd.

Resurfacing of High St./Diamond Hill Rd./Route 114, including curbing, sidewalk, 
guardrail, minor drainage work, and signal work, from Cumberland Public Library 
to Blackstone Street (1.2 miles). 1,900,000

Scheduled for 
Advertising TBD TBD TBA

2009-CH-084 Dean St., Cahir St., Stewart St.
Resurfacing of Dean St., Cahir St. and Stewart St., including upgraded signals 
and new street lights, from West Exchange St. to Point St. (0.9 miles) 4,000,000

Scheduled for 
Advertising TBD 12/2010 TBA

2009-CH-091 1R Nate Whipple Hwy. C-2

Resurfacing of Nate Whipple Highway/Route 120, including curbing, sidewalk, 
guardrail, minor drainage work, and signal work from Diamond Hill Road/Route 
114 to the Massachusetts State line (1.7 miles). 2,800,000

Scheduled for 
Advertising TBD TBD TBA

2009-CT-043 Signal Optimization 2009
Statewide maintenance contract which involves signal repair and minor 
resurfacing as needed at roughly 60 different intersections. 1,000,000

Scheduled for 
Advertising TBD 05/2010 TBA

2009-CT-070 Route 10 Guide Signs
Replacement of all signage on Route 10 from Park Ave./Route 12 in Cranston to I
95 in Providence (5 miles). 4,200,000

Scheduled for 
Advertising TBD 11/2010 TBA

2009-CT-079 STC Signals - North & East Bay

Various traffic signal improvements including new installations, signal 
modifications, and island modifications in Barrington, Burrillville, Foster, Johnston,
North Providence, North Smithfield, Pawtucket, Portsmouth, Providence, 
Smithfield, and Warren (14 intersections) 2,000,000

Scheduled for 
Advertising TBD TBD TBA

2009-CT-082 STC Signals - South & Central

Various traffic signal improvements including new installations, signal 
modifications, and island modifications in Coventry, East Greenwich, Exeter, 
North Kingstown, South Kingstown, Warwick, and West Warwick.(12 
intersections). 2,000,000

Scheduled for 
Advertising TBD TBD TBA

2009-IE-002
Enhancement Project - Westminster 
St.

Westminster St. Streetscape from I-95 Service Road No. 7 to Olneyville 
Square/Manton Ave./Plainfield St. (1.3 miles), which includes sidewalks, 
crosswalks, bicycle lanes, street trees and street lighting. 3,300,000

Scheduled for 
Advertising TBD 12/2010 TBA

2009-CH-028 ADA - Legion Way/Providence St.

Installation of new sidewalks and curbing on Legion Way from Main St. to 
Providence St. and Providence St. from Legion Way to East Main St./Route 115. 
(1 miles). 1,081,627

Pending 
Contract 
Award TBD 10/2009 TBA

2009-CH-031 I - 95 Resurfacing C-1
First phase of a 25-mile resurfacing project of I-95 from Connecticut line to Exit 8 
in Warwick. Stimulus funds will pay for first 7.6 miles from State line to Exit 3. 12,551,712

Pending 
Contract 
Award TBD 09/2009 TBA
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2009-CH-054
1R Improvements Route 44 C-2A 
(W.Greenville-Austin)

Resurfacing of Putnam Pike/Route 44, including replacement of sidewalks, 
curbing, drainage improvements, and new signal, from Austin Ave. to West 
Greenville Rd. (1.3 miles). 2,949,900

Pending 
Contract 
Award TBD 05/2010 TBA

2009-CH-066 ADA Child St. C-2
Installation of new sidewalks and curbing on Child St. from Cutler St. to 
Massachusetts State line. (2.2 miles). 2,891,304

Pending 
Contract 
Award TBD 11/2009 TBA

2009-CH-068 I - 295 Safety & Lighting C-2D

Removal and replacement of light poles and electrical systems for overhead 
lighting on I-295 at Exits 1, 2, 4 and 5 from Warwick to Johnston. Contract 
includes additional traffic cameras for the TMC. 5,063,652

Pending 
Contract 
Award TBD 11/2010 TBA

2009-CM-024 Bridge Washing C - 10

Powerwashing of 65 of Rhode Island's 772 bridges to remove road salts, dirt and 
bird droppings. Includes: Cumberland, East Providence, Lincoln, North Smithfield,
Pawtucket, Portsmouth, Providence, and Tiverton. RIDOT goal of powerwashing 
all bridges with 10 contracts every 5 years. 1,391,635

Scheduled for 
Advertising TBD 11/2009 TBA

2009-CR-056
Crack Sealing 2009  - South & 
Central

Cleaning and sealing cracks and open joints in the existing bituminous concrete 
pavement with a hot applied rubberized asphalt sealant. 299,834

Pending 
Contract 
Award TBD 09/2009 TBA

2009-CR-057 Crack Sealing 2009 - North & East
Cleaning and sealing cracks and open joints in the existing bituminous concrete 
pavement with a hot applied rubberized asphalt sealant. 299,834

Pending 
Contract 
Award TBD 09/2009 TBA

2009-CT-065 Route 37 Signing Project C-2
Replacement of all signage on Route 37 from Post Rd./Route 1 in Warwick to 
Natick Ave. in Cranston (3.2 miles). 3,315,933

Pending 
Contract 
Award TBD 08/2010 TBA

2009-IE-001 Enhancement Project - Manton Ave.

Manton Ave. Streetscape from Delaine St. to Sisson St. (0.8 miles), which 
includes sidewalks, crosswalks, street trees and street lighting. Other funds 
(Federal and City) will be used to upgrade signal at Manton Ave. and Atwells Ave. 675,547

Pending 
Contract 
Award TBD 12/2010 TBA

*Amount is either Planned Project Estimate (per TIP) or Actual FHWA Authorized Funding amount.  6 of 6


